

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		Amendment Design Review (ADR) Yes/No: N	ECN #: 898
Date: 07.01.04		ADR Date:	
Job No: 00065		Created By: <i>LE</i>	Checked By: <i>LE</i>
Product No: D350-600 and D355-600		Approved By: <i>LE</i>	Approved By: <i>N/A</i>
Product Name: Spacepod		(Proj. Manager)	(Management if reqd)

Documents Affected:

Release:

IIN-D350-600 rev A

ICA-D350-600 rev 3

FMS-D355-600 rev D

TC STC SH 93-88 Issue 5

#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?		X			
2	Update Blue/Pink Folder/Electronic File	X		KJ	ASAP	07.01.09 <i>LE</i>
3	Update DSI Folder/Electronic File		X			
4	Update D-Part Master Binder		X			
5	Update Grey Project Binder	X		KJ	ASAP	07.01.09 <i>LE</i>
6	Update DEO/DSI Binder		X			
7	Update Master Document List (MDL)		X			
8	Update Document Record (DR)	X		KJ	ASAP	07.01.09 <i>LE</i>
9	Update Change Record Form	X		KJ	ASAP	07.01.09 <i>LE</i>
10	Move Electronic File	X		KJ	ASAP	07.01.09 <i>LE</i>
11	Notify TC of Change		X			
12	Notify FAA of Change		X			
13	Update QSI 021 (TC/FAA STC)	X		KJ	ASAP	07.01.09 <i>LE</i>
14	Update QSI 036 (K-Kits)		X			
15	Update Accpac Database	X		KJ	ASAP	07.01.10 <i>LE</i>
16	Update Access Database	X		KJ	ASAP	07.01.10 <i>LE</i>
17	Verification ARC	X		KJ	ASAP	07.01.10 <i>LE</i>
18	Update STC Approval List	X		KJ	ASAP	07.01.09 <i>LE</i>
19	Update Product Development Summary	X		LE	ASAP	07.01.09 <i>LE</i>
20	Create/Update COSS (Estimate/BOM)	X		JLM/EC	ASAP	07.01.14
21	Create/Update PPP's	X		KJ	ASAP	07.01.10 <i>LE</i>
22	Update Paperwork Kits in Production		X			
23	Update Paperwork Kits in Stock		X			
24	Red Tag Stock with old CHG #	X		BT JM	ASAP	07.01.16
25	Rework/Scrap Current Production		X			
26	Rework/Scrap Kits in Stock?		X			
27	Update Qpulse/Laminated Dwgs		X			
28	Create/Update Controlled PDF Files	X		KJ	ASAP	07.01.09 <i>LE</i>
29	Create/Update FAI sheets		X			
30	Create/Update CNC Programs		X			
31	Create/Update Tooling		X			
32	MPP required?		X			
33	Notify Previous Customers		X			
34	Notify Eurocopter France		X			
35						
36						

Description / Action:

The following kits will move up a change number: D350-600-141/-142/-145/-146 and D355-600-143

CHG
003

CHG002

CHG003

OLD STOCK NOT UPDATED TO NEW CHANGE #'S. WILL BE SOLD AS IS.

ECN Complete: *LE*

Date: 07.06.30

Kim Johnston

From: David Shepherd [dshepherd@dartaero.com]
Sent: Friday, December 22, 2006 3:13 PM
To: 'Bill Beckett'
Cc: 'Leanne Elsliger'; 'Kim Johnston'; 'S Shahbazian'; sianw@darths.com; 'H Mahon'; 'Holly Menard'; 'Ian Winkworth'; 'Jeff Shapiro'; 'Mike O'Reilly'; ginof@darths.com; 'Peggy McDonald'; 'Jason Loader'; 'Dan Stow'; 'Chantelle Toppin'; 'Natalie Taitt'; 'Spyke Whiting'
Subject: SH93-88 Issue 5

SH93-88 Issue 5 has been approved by Transport Canada for the Spacepod Revisions. This revision adds the D350-600-241/-242 and D355-600-243 Fwd Opening Spacepods as well as the kits to convert the existing Spacepods, which open upwards, to kits that open forwards. In addition, the new IIN gives instructions on how to relocate the Baggage Compartment "Door Open" Switch to the spacepods. All new Spacepods out of Dart will come with a gas strut that will replace the existing door props.

Congratulations to Leanne on the completion of her first STC project. Leanne has done a lot of nice upgrades to the design and to the paperwork for this STC which we hope will make things easier for customers and for manufacturing.

We are attempting to fast track the EASA and FAA validation of SH93-88 Issue 5 using the customer information provided by DHS. We hope to have both approvals issued by the end of February. Keep your fingers crossed. Serge/Leanne ... please get on this first thing in the new year. Kim has already done up the covering letters and applications, but she will be away the first week in January.

Happy Holidays everybody. See you next year.

David

--

No virus found in this outgoing message.

Checked by AVG Free Edition.

Version: 7.1.409 / Virus Database: 268.15.26/598 - Release Date: 12/22/2006